COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2021

ESTI MATE SUMMARY 15: 50: 30
CONTI D: C23548 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 23548- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIME ALLOW 84 WORK DAYS
REG ON 1 ADA RAMPS PHASE 6 PERCENT TIME:  48.81 ORI G TI NE ALLOW 84 WORK DAYS
PROQJECT NO CR100- 342
REG ON 1 ADA RAMPS PHASE 6
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON DENVER
ARAPAHCE
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 08/ 16/ 2021 DATE TI ME STARTED 06/14/2021
P. O Box 4768 DATE LET 12/ 17/ 2020 DATE WORK BEGAN 06/ 14/ 2021
DATE AWARDED 12/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/21/2021 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 06/ 14/2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,403, 686.00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,276,000.00 NON- PARTI Cl PATI NG 364, 437.56 156, 020. 50
PERCENT COVPLETE: 25.96% TOTAL EARNI NGS 364, 437. 56 156, 020. 50
FUNDS AVAI LABLE: $ 1,039,248.44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 364, 437. 56 156, 020. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8, 961. 47 -4,349. 29
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 355, 476. 09 151, 671. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 355, 476. 09 151, 671. 21
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE :;; 77777 151,671.21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23548-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT CR100- 342 ESTI MATE NO 0003 15: 50: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 202- 04005 Cl ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0070 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0080 208- 00090 Erosion Control (Curb Ranp) 84. 000 0. 000
EACH 34.000 13, 600. 00
400. 00000 34.000 13, 600. 00
0085 210-00810 Reset Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0090 210-01700 Reset Sprinkl er Head 15. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0095 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0100 210-04010  Adjust Manhole 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0105 210-04020 Modi fy Inlet 4.000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0.00
0110 210-04050  Adjust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
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CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23548-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT: CR100- 342 ESTI MATE NO 0003 15: 50: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00030  Median Cover Material (Concrete) 5, 905. 000 122. 900
SF 18. 800 216. 20
11. 50000 141. 700 1, 629. 55
0175 612-00001 Del i neator (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0180 613-07001  Type One Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0185 613-07002 Type Two Pull Box 5. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
0190 613-07003 Type Three Pull Box 8. 000 0. 000
EACH 3.000 3, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0195 613-07004 Type Four Pull Box 18. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0200 613-07005 Type Five Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0205 614-00220 Steel Sign Post (2.5x2.5 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0210 614-72860 Pedestrian Push Button 10. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0215 614-72863 Pedestrian Push Button Post Assenbly 20. 000 0. 000
EACH 3. 000 10, 200. 00
3, 400. 00000 3.000 10, 200. 00
0220 626-00000  Mbobilization 1. 000 0. 302
LS 0. 061 11, 044. 20

181, 052. 50000 0. 363 65, 722. 06



CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23548-BI D ESTI MATE RUN 09/ 03/ 2021
PRQIECT: CR100- 342 ESTI MATE NO 0003 15: 50: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01113  Public Information Management (Tier 111) 268. 000 175. 000
DAY 30. 000 3, 600. 00
120. 00000 205. 000 24, 600. 00
0230 627-00001 Pavement Marking Pai nt 20. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0235 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 770. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0240 629-01001 Survey Monunent (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0245 629-01031 Survey Monument (Type 3A) 0. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0250 629-01110 Locate Monunents 12. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0255 630-00000 Fl aggi ng 800. 000 135. 000
HOUR 177.750 3,732.75
21. 00000 312. 750 6,567.75
0260 630- 00007 Traffic Control Inspection 34.000 9. 000
DAY 10. 000 5, 000. 00
500. 00000 19. 000 9, 500. 00
0265 630-00012 Traffic Control Managenent 96. 000 18. 000
DAY 20. 000 30, 000. 00
1, 500. 00000 38. 000 57, 000. 00
0270 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0275 630-80340  Pedestrian Barricade (ADA) 600. 000 213. 000
LF 0. 000 0. 00

55. 00000 213. 000 11, 715. 00



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

CONTI D: 23548
PCN: 23548-BI D ESTI MATE RUN 09/ 03/ 2021
PRQJECT: CR100- 342 ESTI MATE NG 0003 15: 50: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0330 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 1, 403,686.00$ 156, 020.50% 364, 437.56

PRQJECT TOTAL CURRENT AMI $ 1,403, 686.00$% 156, 020.50% 364, 437.56



